



Agile software development risk tracking

Risk description	Classification	Monthly ranking	
		This month	Last month
Poor task point estimation	planning	1	2
Poor epic scope definition	planning	2	1
Inadequate scrum master training	training	3	3

Project managers and technical program managers can expand on the preceding table for risk management in Agile software development.