



Agile software development risk tracking

Risk description	Classification	Monthly ranking			
		Jan	Feb	Mar	This month
Poor task point estimation	planning	1	2	2	3
Poor epic scope definition	planning	2	1	1	1
Inadequate scrum master training	training	3	3	3	2

Project managers and technical program managers can expand on the preceding table for risk management in Agile software development.